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QUARTERLY REPORT 

Modifications to Work Plan or Budget: There is no change to the work plan or budget. The 
primary Contract remains the same. 

The Consultant, Ecology & Environment, Inc. (E&E) submitted on March 6, 2008 their 
Sampling and Quality Assurance Project Plan (SQAPP). The SQAPP included, but not limited 
to, Measurement/Data Acquisition, Assessment/Oversight, and Data Validation and Usability. 

During this report period it was anticipated that E&E would have completed their field 
investigations that was initially scheduled the week of March 17th. But due to the current 
laboratory capacity situation and the time sensitive analysis of the collected field samples, the 
field work was postponed and rescheduled for the week of May 12th. As a result of this 
unforeseen situation, the Consultants, E&E and GeoEngineers, data analysis is also subject to 
delay until late summer or early fall . 

In conclusion, the MBE/WBE Report was submitted this report period. 

Delays encountered during this reporting period include: The E&E field investigation to 
obtain additional soil and groundwater samples, etc. was delayed this report period. The field 
investigations were scheduled during the week of March 17th but do to "laboratory capacity" 
the field investigations have been postponed until the week of May 12th; two (2) month delay. 

Assessment Activities: Included the activities described above a total of $4,285.50 EPA funds 
were drawn down this quarter. 

Assessment Activities: None during this quarter. 

Redevelopment Activities: None during this quarter. 

Community Involvement: No activity this period. The Community Involvement Phase is not 
anticipated until further investigation(s) and analysis is performed to ascertain the extent of the 
contamination. 
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Meetings and Travel: No scheduled meetings and/or authorized travel to report this period. 

Deliverables/Work Products: The Ecology & Environment, Inc's, Sampling and Quality 
Assurance Project Plan (SQAPP) was submitted this report period (March 6, 2008). The 
SQAPP includes, but not limited to, Measurement/Data Acquisition, Assessment/Oversight, 
and Data Validation and Usability. 

Activities Anticipated in Next Reporting Period organized on a task by task basis: 

TASK 1 - PROJECT MANAGEMENT: The Quarterly Progress Report is due within 30 days 
of the end of the federal fiscal quarter (April 30, 2008). 

TASK 2 - PUBLIC INVOLVEMENT: No activity to report this Quarterly Report. 

TASK 3 - SITE CHARACTERIZATION: There are no changes to the Property Profile or 
Site Characterization to report this quarter. 

Budget Status: 

During this Quarterly Report period, GeoEngineers, Inc. invoiced a total of $4,285.50 for the 
meeting of December 4th to summarize and discuss their Upland Assessment Report and the 
proposed strategy towards additional field investigation(s) including expanded investigations of 
sediment contaminates on the beachfront and review ofE&E's Sampling and Quality Assurance 
Project Plan (SQAPP). The total expenditure this Quarterly Report period is $4,285.50. 

Funds Expended: 

A total of $181,883.33 of the $200,000.00 (90.94%) grant funds were expended through the end 
of this quarter (March 31, 2008). 

Property Profile Form/Form Update: 

No changes to report to the Property Profile this Quarterly Report. 

SEE EXPENDITURE TABLE NEXT PAGE 
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Table 1 - Summary of Quarterly Expenses by Task for Report Period: 2-2008 

Budget Taskl Task2 Task3 Total 
Categories (Project (Public (Site Charact- Quarterly 

Management) Involvement) erization) Expenses 

Personnel $0 $0 $0 $0 
Supplies $0 $0 $0 $0 

Contractual 
GeoEngineers 

$0 $0 $4,285.50 $4,285.50 

Travel $0 $0 $0 $0 

Total Direct 
Charges 

$0 $0 $4,285.50 $4,285.50 
Total Current 

Quarterly 
Exnenses $0 $0 $4,285.50 $4,285.50 

Cumulative 
Overall 
Project 

$0 Expenses $60,695.60 $121,187. 73 $181,883.33 

Table 2 - Summary of Expenses by Category for Report Period: 2-2008 

Budget Categories Budgeted Previously Expenses this Total Balance 
Amount Expended Quarter Cumulative 

Expenses 

Personnel $16,000 $25,052.49 $0 $25,052.49 - $9,052.49 
Supplies $500 $10.48 $0 $10.48 $489.52 
Contractual $181,500 $151,076.46 $4,285.50 $155,361.96 $26,138.04 

Travel $2,000 $1,458.40 $0 $1,458.40 $541.60 
Total Direct 
Char2es $200,000 $177 ,597 .83 $4,285.50 $181,883.33 $18,116.67 
Total Cumulative 
Expenses $200,000 $177 ,597 .83 $4,285.50 $181,883.33 $18,116.67 

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 2 (January- March 31, 
2008). 
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CITY OF BREMERTON 
345 6TH STREET SUITE 600 
BREMERTON, WA 98337-1873 

v I 20869 
~ GEOENGINEERS INC 
D 8410 154TH AVE NE 
Q REDMOND WA 98052 
RL _J 

PURCHASE ORDER NO. 60222-2 

PAGE NO. 1 

~I PUBLIC WORKS ADMINISTRATION 
~ CITY OF BREMERTON 

3027 OLYMPUS DR 
6 L BREMERTON WA 98310 

ATTN: ACCTS PAY / DAN MILLER 
_J 

ORDER DATE: 01/02/07 BUYER: PUBLIC WORKS & UTILS/DAN MILLE REQ. NO.: 60232 REQ. DATE: 12/28/06 
F.O.B.: DESC.: 

01 531. 7083 54110 138,866.36 8308 

APPROVED BY 
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GEOENGINEER~ 

City of Bremerton 

Dept of Public Works 
3027 Olympus Drive 
Bremerton WA 98310 

Attention: Dan Miller 

Preliminary Environmental Services 
Mcconkey-Sesko Property · 
Pennsylvania Avenue 
Bremerton, Washington 

GeoEngineers, Inc. 
8410 154th Avenue Northeast" 
Redmond, Washington 98052 

Phone~25)861 - 6000 

Professional services from January 12, 2008 to April 4, 2008 

Task: 0000 Preliminary Environmental Services 

Professional Personnel 

Senior Engineer/Scientist 1 
Project Assistant 

Totals 

Total Labor 

· Unit Billing 

Hours 
5.00 
0.25 
5.25 

Rate 
145.00 
60.00 

44.50 APC @ 1.00 

April 11, 2008 
Project No: 000892-017-00 
Invoice No: 0092504 
Purchase Order No: 

PM: Sean P. Trimble 

Amount 
725.00 

15.00 
740.00 

740.00 

APC - Associated Project Costs 

Total Units 1.0 times 

44.50 

44.50 44.50 

Task Summary Budget 
155,400.00 

Prompt payment will be appreciated. 

Total Charges 
137,388.96 

Balance 

18,011.04 

Total this task $784.50 

Total this invoice $784.50 
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Billing Backup Thursday, April 10, 2008 

GeoEngineers, Inc. Invoice Dated April 11, 2008 3:05:44 PM 

000892-017-00 City of Bremerton/Mcconkey-Sesko Site 

Invoice No: 0092504 

,. 
·-· ---- ---- --- -··- ---- ----- --- -- ---- --- --- M----- --- ---- ---- -------- ---M·----- -- ---- --- -- --------- -------- --- ----- ---- ---- ------ -----
Task: 0000 Preliminary Environmental Services 

Professional Personnel 

Name 

Senior Engineer/Scientist 1 
00860 Trimble, Sean P. · 

00860 Trimble, Sean P. 

00860 Trimble, Sean P. 

Project Assistant 
00094 Remley, Kristina R. 

Unit Billing 

APC - Associated Project Costs 

Totals 

Total Labor 

Total Units 

Hours 

317108 1.00 

3/10/08 1.00 

3/12/08 3.00 

3/12/08 0.25 

5.25 

44.50 APC @ 1.00 

Rate Amount 

145.00 145.00 

145.00 145.00 

145.00 435.00 

60.00 15.00 

740.00 

740.00 

44.50 

1.0 times 44.50 44.50 

Total this task $784.50 

Total this report $784.50 
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PURCHASE ORDER NO. 60222-2 
CITY OF BREMERTON 
345 6TH STREET SUITE 600 
BREMERTON, WA 98337-1873 PAGE NO. 1 

vi 20869 
~ GEOENGINEERS INC 
D 8410 154TH AVE NE 
O REDMOND WA 98052 
RL _J 

-. 
,~·~ · .-~, w 

~I PUBLIC WORKS ADMINISTRATION 
~ CITY OF BREMERTON 

3027 OLYMPUS DR 
~ L BREMERTON WA 98310 

ATTN: ACCTS PAY / DAN MILLER 
_J 

ORDER DATE: 01/02/07 BUYER: PUBLIC WORKS & UTILS/DAN MILLE REQ. NO.: 60232 REQ. DATE: 12/28/06 

ITEM# ACCOUNT AMOUNT PROJECT CODE 

TOTAL 
01 531.7083 54110 138,866.36 8308 

APPROVED BY 
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GEOENGINEER~ GeoEngineers, Inc. 
8410 154th Avenue Northeast 
Redmond, Washington 98052 

Phone(425)861 -6000 

e;J l --
\ 

January 1 B, 2008 
Project No: 000892-017-00 
Invoice No: 0090922 
Purchase Order No: . · · ··-·-··· ··------------------------------_:_.::.:..::::.=~~~~---- ·-·-·---- -

City of Bremerton 

Dept of Public Works 
3027 Olympus Drive 
Bremerton WA 98310 

Attention: Dan Miller 

Preliminary Environmental Services 
Mcconkey-Sesko Property 
Pennsylvania Avenue 
Bremerton, Washington 

Professional services from November 3, 2007 to January 11, 2008 

PM: Sean P. Trimble 

· -H------- - --- -- --- - -- - ----M·--------- - ---- - ------------------------------ - -~--- - -- - -- - -- - ------------------------ -- ----------- - - - -
Task: 0000 Preliminary Environmental Services 

Professional Personnel 

Principal 
Senior Engineer/Scientist 1 
Word Processor 
Project Assistant 

Totals 

Total Labor 

Reimbursable Expenses 

Travel 
Delivery/Shipping 

Total Reimbursables 

Unit Billing 

APC - Associated Project Costs 

Total Units 

Task Summary Budget 
135,400.00 

Hours 
6.50 

14.00 
0.25 
1.75 

22.50 

Rate 
170.00 
145.00 
65.00 
-60.00 

1.15 times 

195.25 APC @ 1.00 

Total Charges 
136,604.46 

1.0 times 

Balance 

-1,204.46 

Amount 
1, 105.00 
2,030.00 

16.25 
105.00 

3,256.25 

3,256.25 

29.80 
13.24 
43.04 49.50 

195.25 
195.25 195.25 

Total this task $3,501.00 

Total this invoice $3,501.00 ~ 

Prompt payment will be appreciated. 
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Billing Backup Friday, January 18, 2008 

GeoEngineers, Inc. Invoice Dated January 18, 2008 3:59:06 PM 

000892-017-00 City of Bremerton/Mcconkey-Sesko Site 

Task: 0000 Preliminary Environmental Services 

Professional Personnel 

Name 

Principal 

00153 Cook, David A. 

00153 Cook, David A. 

Senior Engineer/Scientist 1 
00860 Trimble, Sean P. 

00860 Trimble, Sean P. 

00860 Trimble, Sean P. 

00860 Trimble, Sean P. 

00860 Tr,imble, Sean P. 

Word Processor 

00967 Wakefield, Briana M. 

Project Assistant 

00951 Eastman, Darla J. 

00142 Howe, Yvonne J . 

00968 O'Hanlon, Kelley P. 

Reimbursable Expenses 

Travel 

Totals 

Total Labor 

1/4/08 Cook, David A. 

12/4/07 

12/5/07 

12/3/07 

12/4/07 

12/5/07 

12/12/07 

1/2/08 

12/7/07 

12/14/07 

12/5/07 

12/18/07 

EX 0030317 

Delivery/Shipping 

AP 0148753 11/9/07 United Parcel Service Co. 

Total Reimbursables 

Unit Billing 

Hours 

6.00 

0.50 

2.00 

6.00 

2.00 

2.00 

2.00 

0.25 

0.50 

0.75 

0.50 

22.50 

Invoice No: 0090922 

Rate 

170.00 

170.00 

145.00 

145.00 

145.00 

145.00 

145.00 

65.00 

60.00 

60.00 

60.00 

1.15 times 

Amount 

1,020.00 

85.00 

290.00 

870.00 

290.00 

290.00 

290.00 

16.25 

30.00 

45.00 

30.00 

3,256.25 

29.80 

13.24 

43.04 

3,256.25 

49.50 

APC - Associated Project Costs 195.25 APC @ 1.00 195.25 

Total Units 1.0 times 195.25 

Total this task 

Total this report 

195.25 

$3,501.00 

$3,501.00 
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